
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0006

03/07/2014

Contract Location: Time Allowed:

WILLIAM FEW PKWY BEGINNING AT SR 104 AND EXTENDING TO HARDY-

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

05/17/2013

05/31/2013

07/02/2013

07/08/2013

09/16/2013

00/00/0000

00/00/0000

533 Days

12/22/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 44.28

236 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,823,111.55

$6,389,777.13

$5,010,875.66

26.56%

Counties:

Columbia

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

250620-      $6,823,111.55 $6,389,777.13 $5,010,875.66 26.56% $181,316.11

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0006

03/07/2014

Project Number: 250620-      WILLIAM FEW PARKWAY - EXTENSION

 

STP00-7073-00(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,449,788.74 $1,304,735.85 $145,052.89

Non-Participating $362,447.15 $326,183.93 $36,263.22

Total Earnings $1,812,235.89 $1,630,919.78 $181,316.11

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,812,235.89 $1,630,919.78 $181,316.11

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,812,235.89 $1,630,919.78

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $181,316.11

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0006

03/07/2014

Project Number 250620-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0035 205-0001     UNCLASS EXCAV CY  98,550.000 50,782.000

 5.700 1,934.000

 

 

52,716.000 $11,023.80 $300,481.20

0040 206-0002     BORROW EXCAV, INCL MATL CY  19,850.000 3,930.560

 1.000 275.730

 

 

4,206.290 $275.73 $4,206.29

0045 500-3101     CLASS A CONCRETE CY  161.000 168.136

 360.590 .000

 

 

168.136 $.00 $60,628.16

0060 511-1000     BAR REINF STEEL LB  17,581.140 18,504.264

 0.960 .000

 

 

18,504.264 $.00 $17,764.09

0065 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  592.000 80.728

 44.630 26.667

 

 

107.395 $1,190.15 $4,793.04

0075 603-7000     PLASTIC FILTER FABRIC SY  655.000 12,031.339

 1.690 76.048

 

 

12,107.387 $128.52 $20,461.48

0145 150-1000     TRAFFIC CONTROL - LS  1.000 .428

 33830.000 .061

STP00-7073-00(001)

 

.489 $2,063.63 $16,542.87

0150 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,000.000 5,164.000

 0.830 .000

 

 

5,164.000 $.00 $4,286.12

Category Amount: $14,681.83 $429,163.25



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0006

03/07/2014

Project Number 250620-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0245 201-1500     CLEARING & GRUBBING - LS  1.000 .700

 877695.000 .030

STP00-7073-00(001)

 

.730 $26,330.85 $640,717.35

0270 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,550.000 .000

 11.280 35.250

 

 

35.250 $397.62 $397.62

0275 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  15,400.000 4.500

 3.650 252.900

 

 

257.400 $923.09 $939.51

0295 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  18.000 .000

 182.000 1.500

 

 

1.500 $273.00 $273.00

0300 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  6,975.000 1,404.500

 0.100 275.000

 

 

1,679.500 $27.50 $167.95

0340 167-1500     WATER QUALITY INSPECTIONS MO  16.000 5.000

 100.000 1.000

 

 

6.000 $100.00 $600.00

0345 170-1000     FLOATING SILT RETENTION BARRIER LF  200.000 350.000

 10.500 .000

 

 

350.000 $.00 $3,675.00

0350 171-0030     TEMPORARY SILT FENCE, TYPE C LF  13,950.000 12,967.125

 2.920 862.354

 

 

13,829.479 $2,518.07 $40,382.08



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0006

03/07/2014

Project Number 250620-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0370 716-2000     EROSION CONTROL MATS, SLOPES SY  13,520.000 3,233.573

 1.040 592.098

 

 

3,825.671 $615.78 $3,978.70

Category Amount: $31,185.91 $691,131.21

Category Number: 0030 SIGNING AND MARKING

0525 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  2.000 .000

 1115.000 2.000

 

 

2.000 $2,230.00 $2,230.00

Category Amount: $2,230.00 $2,230.00

Category Number: 0040 BRIDGE NO 1 - OVER EUCHEE CREEK

0550 207-0203     FOUND BKFILL MATL, TP II CY  13.000 52.083

 103.500 .000

 

 

52.083 $.00 $5,390.59

0555 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  287.000 403.328

 20.270 .000

 

 

403.328 $.00 $8,175.46

0575 500-3002     CLASS AA CONCRETE CY  381.000 261.543

 563.430 61.140

 

 

322.683 $34,448.11 $181,809.28

0590 511-1000     BAR REINF STEEL LB  56,379.000 40,167.270

 0.690 9,045.730

 

 

49,213.000 $6,241.55 $33,956.97

0600 520-1104     PILING IN PLACE, STEEL H, HP 10 X 42 LF  240.000 .000

 40.130 233.833

 

 

233.833 $9,383.72 $9,383.72

0605 520-1125     PILING IN PLACE, STEEL H, HP 12 X 53 LF  990.000 241.002

 46.250 855.922

 

 

1,096.924 $39,586.39 $50,732.74



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0006

03/07/2014

Project Number 250620-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 BRIDGE NO 1 - OVER EUCHEE CREEK

0610 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  690.000 1,049.374

 88.310 .000

 

 

1,049.374 $.00 $92,670.22

0615 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  130.000 215.000

 73.180 .000

 

 

215.000 $.00 $15,733.70

0650 547-2012     PILE ENCASEMENT, 12 IN PILE LF  162.000 .000

 119.630 73.667

 

 

73.667 $8,812.78 $8,812.78

Category Amount: $98,472.55 $406,665.46

Category Number: 0050 DRAINAGE

0685 550-1481     STORM DRAIN PIPE, 48 IN, H 10-15 LF  242.000 .000

 68.480 239.764

 

 

239.764 $16,419.04 $16,419.04

0690 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  28.000 29.300

 33.210 .000

 

 

29.300 $.00 $973.05

0700 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  86.000 80.250

 60.000 8.042

 

 

88.292 $482.52 $5,297.52

Category Amount: $16,901.56 $22,689.61

Category Number: 0020 EROSION CONTROL

0825 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 .000

 9600.000 .750

62+00 LT

 

.750 $7,200.00 $7,200.00

Category Amount: $7,200.00 $7,200.00



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0006

03/07/2014

Project Number 250620-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0840 207-0203     FOUND BKFILL MATL, TP II CY  160.000 92.180

 42.480 250.571

 

 

342.751 $10,644.26 $14,560.06

Category Amount: $10,644.26 $14,560.06

Project Total Amount: $181,316.11 $1,812,235.89


